
CIC tf: 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO. 001
BILLED DATE Ol-NOV-2006 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)
CUSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FS) 105297 BZS94
(EPA 530

ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO.

BILLED OFFICE (MAIL TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27034371
PARTIAL « 45 22-SEP-2006 THRU Ol-NOV-2006

BILLING OFFICE (SEND REMITTANCE TO):

USAGE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 20 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

1 CONTRACT - OUTSIDE GOVERNMENT
1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

000000

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
$1,325,716.78

DESCRIPTION

PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR

SUBTOTAL

PAYMENT DUE DATE Ol-DEC-2006

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$1,325,716.78

$1,317,254.75
$2,705.88
$836.36

$4.919.79
$1,325,716.78

$.00

$1,325,716.78

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$10,756,000.00
$9,083,501.93
$7,757,785.15
$1,325,716.78

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

97773



PM-CS

Progress Report for EPA Region
11/29/2006

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study PI
Expansion, New Jersey

27034371

Partial #46

From:

September 22, 2006

IAG No.:

NWK

DW96941975 (BZ694) IAG
Award Date: 9/24/02

To:

November 1, 2006

lase: RI/FS, OU3

IAG Expiration Date:
12/31/10

EPA RPM

Alice Yen/Tom Taccone

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Performed

This Period Participated in project progress conference call with KPA/C'OE/MPI/HQI; held 3, Id it 31 October 06.

On 25 Sep 06, participated in conference call with EPA. HQI and Alan Blumbcrg to discuss his comments on the

Hydrudynainic Model Report.

On 3 Oct 06, alter review, paid the contractor invoices on Task Order 001 I, totaling $731.890.14. Of this,

$38.256.00 was funds withheld from previous invoices due to errors and/or omissions in previous invoices.

Confirmed all appropriate documentation to support this amount was submitted prior to payment. Discussed with L

Warner numerous items for justification was missing and MPI provided this information such that full payment could

be made with current invoices.

On 10 Oct 06, after review, paid three contractor invoices on Task Order 0002, totaling $5')2,451.10. Of this,

$7,086.49 was funds withheld from previous invoices due to technical support request not being properly document

and fee no; being listed on the BSF. Discussion with L. Warner concerning Eng. °3 form corrections, made

corrections followed by full payment. (Note: The amount $7,0X6.49 had previously been accounted for in billings;

hence is not included in the total contract payment amount on this hill.)

Discussed with L. Warner the continued need for MPI to keep invoicing current and for quality control checks prior to

invoice submission. Requested that he backbrief Ken Goldstein on this issue since the amount of time/effort required

by the government for review and the corrections required by MPI was substantial. However, all invoices paid this

period were paid in full.

On 17 Oet 06, participated in meeting (via teleconference) with EPA. PRP Group and consultants, MPI and BAT.

The purpose of the meeting was to discuss and address open technical issues that need resolution prior to signing the

AOC.

On 17 Oet 06, forwarded draft Award Fee Evaluation to A. Yen. After comments were received, prepared this

evaluation, and forwarded to the Award Fee Board on 21 Oct 06.

On 18 Oct 06. participated in conference call concerning the Early Final Action/Focused Feasibility Study

(EFA'FFS). Purpose of the call was for all agency participants to ask questions ot'MPI and team on areas within the

document that were not clear. The intent was to provide clarifications and explanations to assist reviewers in the

preparation of comments.

On 26 Oct 06, met with contracting to discuss the base task order (0002) and modification 1. An administrative

modification will be prepared to correct some mathematical errors in the contracting paperwork.

Continued to provide funding updates and cost projections during the month. On 2 Oct 06. provided executive

summary funding needs, noting when current funds will be fully expended. Conference call with EPA and MPI on 3

Oct to confirm funds status for EFA/FFS. On 30 Oct 06. provided a bum rate table, detailing by major task, the
estimated costs for FY07.

On 1 Nov 06, coordinated with L. Warner to prepare a summary of all TAG authorizations and billings.

Coordinated with ERDC and TAC for specific reviews of EFA'FFS and model documents.

Began coordination for the next contract award, to include schedule development for proposal submission,

negotiations, receipt of funds and award of contract. Proposal scheduled for submission on 8 Nov 06.

1975..BILL .16 - 2006_OCT_PASSAIC DOC
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PM-ES

Progress Report for EPA Region
11/29.7006

THsPeriod(cant) (Open). Continued coordination for transfer of field facility. Awaiting schedule for ENSR to perform sampling.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for I.AG-

1975.

(Open). Review of current BSF for Task Order 001 I. follow up conversation with MPI concerning the BSF projected

exccedancc of contract capacity. Enws were determined in BSF and MI'I will submit corrected documents; noting no

contract overrun expected.

Key Meetings This Period • Regular project progress calls and specific task progress calls.

• 25 Sep 06; Hydrodynamic Model Comment call; EPA, HQI, TAC, Corps - KC

• 17 Oct 06; Mccting'tcleconfercnce RE: AOC discussions; EPA, PRP Group and consultants. MI'I, BAT, Coips - KC

• 18 Oct 06; EFA/FFS Q&A conference call; 6-agencies, MPi, HQI, BAT, Corps - KC

Key Caitract Milestones

CcmpfetedtoQate

Prior to I Jan 03- SeelAG DW9694I9I5 for milestones completed.

6 & 14 Jan 03 - Contract Negotiations witli MPI - WAD 3.

1! Mar 03 -Task Order 0011 awarded for $325,262; WAD3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011 'Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 0011 /Modification 3 awarded for $94,236 (obi igated); W A D 6

29 Apr 04 - Task Order 0011 /Modification 4 awarded for $155,206 (obligated).

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

Key Cditract Milestones

CompletBdloDats-Cont

27 Aug 04- Task Order001 I/Modification 5 awarded for$1.313,167(obligated).

13 & 14 Jan 05 - Contract Negotiations with MPI- WADs 4-7.

31 Mar 05 - Task Order 0011 /Modification 6 awarded for $926,281 (obligated).

5,9. 10 & 1 I Aug 05 - Contract Negotiations with MPI - WADs 4-7

30 Aug 05 - Task Order 0011/Modification 7 awarded .for $3,800,148 (obligated).

15 Dec 05 - Task Order 0011 .Modification 8 awarded for $949,982 (obligated).

6 & 8 Mar 06 - Contract Negotiations with MPI - New Contract base Task Order (TO)

31 Mar 06 - Contract W912DQ-06-D-0006; Task Order 0002/Basc Contract awarded for $999,448 (obligated).

31 Aug 06-Task Order 0002/Moditication I awarded for $947,081 (obligated).

Contractor Actions/

Accomplishments Project Management/Community Involvement:

• Participation in telephone conference calls with EPA and COE and internal consultant team members. Preparation of
Progress Reports, and Budget Schedule Forecast.

Early Final Action

• Numerous conference calls (including BAT/EPA discussion on potential PRA and EFA/FFS Q&A conference call) and
internal meetings held in the preparation of documents and analysis.

• On 29 Sep 06, submitted Pre-draft EFA/FFS to USEPA, USACE and partner agencies.

• Coordination with Eric Stem regarding decon/thennal costs.

• HQI initiated Draft FFS cap erosion modeling with identification of return flows for numerous periods and conducted
sensitivity runs for settling speeds and grain size distribution of capping material under various return flows.

2 OF 6
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PM-ES 11/29/2006

Progress Report for EPA Region II

Contactor Actons/

AoxmfSshmenK
High'Low Resolution C'oring.

• Sample trucking table updated 13 Oct 06. Sonic validation efforts arc delayed On 12 Oct 06, provided diain of
custody lor all archived cores mid samples to demaximis.

• On 27 Oct, small volume water column sample resulls released to dcmaximis.

• On 11 Oet 06, Dundee Dam high resolution and 3-month water column sampling proposal submitted.

Planning Documents:

Model ing/Hydrodynamic:

• On 25 Sep 06, meeting between EPA, HQI and A. Blumberg on the Draft Report to discuss comments and details of the
model results and changes to he made to improve the overall report structure.

Model ing/Sediment Transport:

• HQJ continued review of Craig Jones incoiporation of SEDZLJ into ECOMSED eode.

PREmis/Website/Misc.:

• Quality Control of small volume water column data.

• Field Facility Transfer. Selected Seucoast Environmental Services to dispose of drummed IDW and samples were
collected for waste characteri/ation. Demobilix.ed non-government equipment.

Projected Work, Meetings Milestones through next FY.

Nait'dtive

Meetings

Key Milestones

Forthcoming

• Mid-to-long range activities and milestones are dependent on the current discussions between EPA and the PRP group.

The funding and allocation among tasks will determine the exact projection of tasks for FY07. Anticipate both

schedule and task funding update as a result of these ongoing discussions/negotiations.

• FFS Evaluation. Priority task; will continue to receive funding during FY07. Milestones will he updated after

upcoming key meeting and review of EFA/FFS.

• Hi/Lovv Res Cores. Validation ongoing; anticipate all validation to be complete during FY07, Is' Qtr.

• Draft Hydrodynamic Model Calibration Report to be revised based on current comments. Anticipate final document
approximately 1 Mar 07.

• Sediment Transport Model: Not fully funded, initial tasks complete (SEDZLI incoiporation into ECOM). Anticipate

transferor" this model work to the PRPs.

• Risk Assessment and Problem Formulation work on hold; anticipate future work to be performed by PRPs.

• Draft FSP 2 draft submitted in June 2006. Further efforts are not funded.

• Work Plans -Oversight. Anticipate some revision to existing VVPs with review of documents bv MPI and team.

Details/schedule to be determined.

• Fieldwork 2007. Anticipate an effort for MPI and team to provide tlcldwork oversight during FY07. Dclails/schedule

to be determined.

• Continuation of Bi-weekly Progress calls. Continuation of Passaic I'M and PDT Meetings with appropriate parties.

• Workgroup meetings and in-progrcss meeting with agencies, TAC member', and stakeholders as appropriate.

• EFA/FFS meetings as appropriate and coordination with N.IDEP and NY District Coips to continue.

• EFA/FFS - partner agency comment meeting scheduled for 1 5 Nov 06. Based on this meeting, the schedule for
stakeholder submittal will be determined and may be delayed from the planned date of 1 1 Dec 06.

• Anticipate IAG Amendment by 30 Nov 06, with contract award in mid-December to ensure no delay in work.

3 OF 6
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PM-ES

Progress Report for EPA Region II
11/25/2006

Issues

Dundee Dam Sampling by USGS (outstanding from previous reports - no change). Will retain as a technical issue

until the sampling has begun.

EPA decision necessary for IDW disposal (as a listcxl or a non-haxardous waste).

Schedule The Curly Final Action schedule may have delays - very dependent on the nature and volume of comments and the

oulcomc of the 15 Nov consensus meeting. Further, the cap erosion model schedule is being submitted 22 Nov (3

weeks later than anticipated). Schedule to be updated early next month and reviewed following the consensus

meeting.

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finali/ed. In

the interim, the funded deliverables are in mostly in support of the EFA. Other, unfunded tasks are not u|xJatcd on the

schedule.

Fining: The cuircnt level of funding is expected to support EFA'FFS project work through approximately 31 December 2006.

The funding to support Coips labor and M&S Fee is expected to support ongoing efforts through approximately

February 2(XF.

It is recommended that a portion of the remaining funds be placed in "reserved" such that when a contract closcout is

conducted; funding is available to support this action. Note this is especially important when a contract task order is

closed or when an IAG (with contracts) will be closed out. If future funds will be amendments to the current IAG, then

this issue will not be of high importance in the near future.

IAG Summary
Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1 ,0(X),()()0

50,000

156,000

1,500,000

50,000

1 ,000,000

4,000,000

1 ,000,000

1,000,000

1 ,000,000

0

0

0

0

0

(1

0

0

0

0

Initial

1

2

3

4

5

6

7

8

9

9/24/02

9/11/03

4/15/04

8/11/04

9/17/04

1 2/2 1 /04

8/ 1 7/05

11/30/05

3/3/06

8/23/06

-

-

-

-

-

-

-

-

-

"

-

-

-

-

-

-

-

-

-

$ 1 ,000,000

$ 1 ,050,000

$ 1 .206,000

$ 2,706,000

$2,756,000

$3,756,000

$7,756,000

$8,756,000

$9,756,000

$10,756,000

Note: Technical Assistance IAG; Pmcun.-mi.-nt total = 5875,000; Personnel = $ 175,000
Amendment 2 - allocation of funds is: Procurement total = $1,081 ,(XX); Pcisonnel $125,000.
Amendment 3 allocation of funds is: Procurement total = $2,3X1,500; Personnel = $274,500
Amendment 4 - allocation of funds is: Procurement total = $2,431,500; Personnel = 5324,500.
Amendment 5 allocation of funds is: Procurement total = $3,331,500; Peisonnel = 5424,500
Amendment (i - allocation of funds is: Procurement total = S6.X31,500; Personnel = $924,51X3
Amendment 7 - allocution of funds is: Procurement total = $7,781,500; Personnel/M&S Fee = $974,500
Amendment 8 - allocation of funds is: Procurement total = $8,781,500; Personnel'M&S Fee = S974,0(X)
Amendments allocation of funds is: Procurement total - $9,731,500, Peiwmnel'M&S Fee = 51.024,500
Total funding from PRP account - 59,500,000 (Amendments *3,tt5. #6, #7, ttX and

4OF6
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PM-ES

Progress Report for EPA Region II
11.79/2006

Expenditures: USAGE & CO/V77MC7

Summary of Funds Spent Per Activity & Funds Remaining

Description

Conlracl- Task Order (X) I I

Contract -Task Order
001l/Mixl2N*1

Contract - Task Order
(MM I/Mod?

Contract - Task Older
(10 II /Mod 4

Contract - Task Order
00 II /Mod 5

Contract - Task Order
0011 /Mod 6

Contract - Task Order
00 11 /Mod 7

Contract- Task Order
00 II /Mod 8

Contract - Task Order 0002

Contract - Task Order
0(>02/Mod 1

Subtotal - Summary of Contracts

Contract Dollars Available

Kansas City Coips Iii-House
Labor/Travel NoK-

Supcifund M&S Fee

Ml PR to ERDC - Scdtlume'

MIPR to HKDC- P. Schroeder
Hydrodymimic Model Review
Grand Total - Contract/Corps

Funds For Activity

$ 325,262.00

$ 502,836.00

$ 04,236.00

$ 155,206.00

3.1,313,167.00

$926,281.00

$3,800,148.00

S 949,982.00

$ 999,448.00

$947,08 1 .00

$10,013,647.00

$2,919.00

$ 629,599.50

$ 110,253.50

2.500.00

$10,756,000.00

Funds Disbursed
This Month

$0

$0

$0

$0

$0

$0

$107,929.84

$616,873.81

$ 592,45 1.10

$0

$1,317,254.75

$ 8,462.03

$0

$0

$0

$ 1,325,716.78

Funds Disbursed
To Date

$ 325,262.00

$ 502.836.00

$ 94,236.00

$ 155,206.00

$1.313,167.00

$926,281.00

$3,800,148.00

$616,873.81

$ 732,025.99

$0

$8,466,035.80

$ 380,796.02

$ 126,416.61

$ 110,253.50

$0

$9,083,501.93

Funds Remaining

$ 0

$ 0

$ 0

$ 0

$ 0

$0

$0

$333,108.19

$267,422.0!

$947,081.00

$1,547,611.20

$ 122,386.87

$0

$ 2,500.00

$ 1,672,498.07

Note I: Task OiJei 0011/Mod I was administrative in nature; date extension and smal I change in Ice/work iliuclurcol dollars (lotal dollars did not change).
Note 2: Funds Disbuised to Date in this row inelude a historical MIPR charge of $2,646.09.
Note 3: MIPR closed 30 Sep 06, remaining funds ($3,246.50) moved baek into available labor.'M&S fund pool.

5 OF 6
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PM-ES
Progress Report for EPA Region II

11/29/2006

Contract Obligations/Deobligations Plan (FY03-FY06 estimates)

Conrract

DACW4I-02-D-0003
DACW4I-02-D-0003

DACW41-02-D-0003

DACW41-02-D-0003

DACW4I-02-D-OOU3

DACW4 1 -02-D-0003

DACVV41-02-D-0003

DACW41-02-D-0003
W912DQ-06-D-0006

W9I2DQ-06-D-0006

W912DO-06-D-0006

Planned Obligation

$300,000
$l,(XX),000

$500,(K)0

I.200,OU()

$900,000

$3,500.000

$950.000
$ 1 ,000,000

$900,000

$915,000

Date

1/31/03
12/1/03

' 1/2/04

4/29/04

7/30/04

2/15/05

8/15/05

1 1/15/05
3/31/06

8/15/06

12/15/06
Total F uncls Obligated Task Order 00 1 I /Task Order 0002

Actual Obligation

5.325,262.00
$502,836.00

3.94,236.00

$155,206.00

$1,313,167.00

$926,28 1 .00

$3,800,148.00

$ 949,9X2.00
$999,448.00

$947,081.00

$10,013,647.00

Date

3/1 1/03
12/1 '03

2/2/04

4/l5/'04

8/27/04

3/31/05

8/30/1)5

12/15/05
3/31/06

8/31/06

Notes.

New task order awarded; Task Order 001 1 (WAD 3).

Total negotiated amount is $1 ,1 87,91 1 .00 of which
$502.836.00 was obligated (WADs 4 & 5).
Total negotiated amount is $559,793 of which
S94,236 was obligated (WAD 6)
Incremental funding to continue work on WADs 4-6
as previously negotiated.
Task Order modification for 2004 fieklwork and FSP
and associated document preparation.
Funding to finali/e tleldwork documents and
planning/prqwations.
High resolution coring: IRM Evaluation; some low-
resolution coring & field investigation expenses.
Funding to continue through April 2006.
Additional funds for IRM, Modeling and Risk
Assessment work to continue.
Additional fund for FFS, Modeling and Risk
Assessment work and project management support.
Additional Funds for FFS/Dundee Dam Sampling

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $ 1,000,000 to the U.S. Amiy Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Supeifund Site (EPA ID: NJD980528996)

IAG Amendment # I and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the-U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $ 156,000 (#2); 1,500,000 (#3): of Special Account Funds to the Engineers - Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #5. #6. #7. #8 and #9 Scope of Work (block 13 of I AC.)

This amendment obligates $ 1,000,000 (*t5); $4,000.000 (#6); $ 1,000,000 (#7): $1,000,000 (#8) and $ 1,000.000 (#9) to the U.S. Army Corps of
Engineers-Kansas City District to perform activities in support of RI/FS, Lower Passaie River portion of the Diamond Alkali, OU2 Supeifund Site
(EPAID:NJD980528996).

Project Delivery Team

None

Beth Buckrueker

Justin Cofer
Robert Nunn
Dawn Wade
Ed Bristow

CcntactlnfamaHon

(816)389-3581
Cell: (8 16) 695-5797

(816)389-3805
(816)389-3837
(816)389-3721
(HI 6) 389-35 83

RespcnsiMy

Project Manager

Contract Specialist
Contracting Officer
Attorney
COR

Elixabeth Buckrueker
Project Manager

Dale: November 27,2006

1975_B!LL 46 2006 OCT PASSAIC DOC
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msfcr.2.1.4

IAG Number: DW96941975

MONTHLY REPORT FOR OCTOBER 2006

STATEMENT OP CHARGES FOR PERIOD:

Page: 1

Date: 09-NOV-2006

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Revised Reimbursable

(96X3122)

Direct Fund Cite IAG Totals

(96X3122)

Total Funds Authorized: $10,756,000.00 50.00 $10,756,000.00

Less Total Expenditures: (-)

Less Undelivered Orders: (-)

Less Commitments: (-)

$9,083.501.93

$1,558,911.20

$61,022.55

$0 .00

$0 .00

$0.00

$9,083,501.93

$1,558,911.20

$61,022.55

Funds Available Balance: $52,564.32 $0.00 $52,564.32

BILLING ACTIVITY (96X3122):

Bill Number 27034371

Funds Expended During Report Period:

Total Billed to Date:

$1,325,716.78

$9,083,501.93

Direct Fund Cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0.00

$0.00



msfcr.2.1.4 396

IAG Number: DW96941975

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page: 2

Date: G9-NOV-2006

Bill Number-. 27034371

Bill invoice Date: Ol-NOV-2006

Monthly Billing Amount (96X3122): $1,325,716.78

Monthly Direct Fund Cite Contract Cost

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

f Procurement

g Construction

h other

i Total Direct Charges

j Total Indirect Charges

Costs

Current

$3,

$1,

$1,317,

$1,322

$3

for Prior Month'

Month

,215

704

$0

$0

$0

,254

$0

$0

,174

,542

.55

.24

.00

.00

.00

.75

.00

.00

.54

.24

5

Summary

$130,

$67,

$31,

$7,148,

$239,

$7,617,

$140,

037

592.

767.

$0.

$0

781

$0

316

494

290

.51

12

58

00

.00

.05

.00

.20

.46

.69

Project Costs

to Date

$133

$69

$31

$8,466

$239

$8,939

$143

,253

.296.

,767.

$0.

$0,

,035

$0.

,316

,669

,832

.06

36

58

00

.00

.80

.00

.20

.00

.93

$1,325,716.78 $7,757,785.15 $9,083,501.93

Labor Breakout for Month:

Individual

Labor

Amount

ELIZABETH BUCKRUCKER HTRW PROJECT MANAGER

TOTAL LABOR: $8 ,462 .03

E N D O F R E P O R T 09-NOV-2006 - 08:58 SID G5CEFMP1



FY06 
Bill Number==> 34 35 

~om Oct-os Nov-05 
Travel Expenses 864 .00 1,274 .52 
Other: Reproduction Servlces/MIPRs for labor 1.16 13,756.39 
Departmental Overhead 2,767.63 2,497 .70 
General/Administrative Overhead 1,162.41 1,049.04 
Labor 5,535.25 4,995.38 
Superfund M&S Fee 0.00 0.00 
USACE Labor/Trav el & M&S Fee ; monthty 10,330.45 23,573.03 
Cumulative USACE Labor!Travel!M&S Ftt: 395,544.10 419,117.13 

lAG Funding Received/Personnel: 50,000.00 
lAG Funding Received/Contract: 950,000.00 
Contracts Awarded 

Contract Disbursements ; monthty (lnvolcedfPald) 841 ,534 .59 443,320.59 
Cumulative Contract Dlsbusementc 3,368,561.57 3,811 ,882.16 
Cumulative tnvoiced; labor and contract 3,764,105.67 4,230,999.29 
Remaining lAG$$ 243,319.90 1,219 ,746.87 

LOWER PASSAIC RIVER RESTORATION PROJECT . 

36 

Dtc-05 

1,340.88 

3,800.33 

2,938.59 

1,234.21 

5,877.16 

0.00 
15,190.97 

434,308.10 

949,982 .00 

1,11 8 ,000.53 

4,929,882.69 

5,364,190.79 

254,573.90 

DW96941975;BZ694 
USACE/Contraet Expenditures 

and 
Projected Expenditures 

37 38 39 40 

Jan~ I Feb~6 Ma.r..O& Apr~6 

-382.50 1,332.00 0.00 1,132.90 
1,270.05 0.00 0.00 0.00 
1,746.35 713.37 2,226.84 3,228.33 

733 .47 299.61 935.26 1,322.32 
3,492.66 1,426.70 4,453.66 6,296.77 

0.00 46,657 .49 0.00 0.00 
8,860.03 50,429.17 7,615.76 11 ,980.32 

441 ,118.13 491 ,597.30 499,213.06 511 ,193.38 

1,000 ,000.00 
999 ,448.00 

0.00 0.00 492,225.33 1,219,724.15 
4,929,882.69 4,929,882.69 5,422,1 08.02 6,641,832.17 
5,371 ,050.82 5,421,479.99 5,921 ,321 .08 7,153,025.55 
247,713.57 197 ,21l4.70 190,220.94 178,240.62 

lower Passaic River Restoration Project 

41 

May~& 

0.00 

0.00 
3,453 .09 

1,394.51 

6 ,640.55 

22,045.31 
33,533.46 

544,726.84 

367,373.99 

7,009,208.16 

7,553,933.00 
144,707.16 

42 43 44 
Jun-06 Jul-46 Aug~& 

1,088.15 1,109.82 0.00 
0.00 0.00 0.00 

2 ,438.45 2,778.89 3,232 .20 
984.75 1,122.23 1,305.32 

4,689.29 5,343.98 6,215.77 
0.00 0.00 0.00 

9,200.64 10,354.92 10,753.29 

553,927.48 564,2$2.40 575,035.69 

50 ,000.00 

950,000 .00 
947,081.00 

0.00 0.00 139,574.89 

7,009,206.16 7,009,208.16 7, 148,781.05 
7,563,133.64 7,573,488.56 7,723,816.74 
135,506.52 125,15UO 167,317.31 

45 

Sep~6 

0.00 

0.00 

4,478.77 

1,808.76 

8,613 .05 

19,067.83 

33,968.41 

609,004.10 

0.00 

7,1 48,781 .05 

7,757,785.15 
133,348.90 

Thru: 1 Nov 06 
Partial Bill #45 

FY07 

46 

Oct~& Totals 

0.00 31 ,767 .58 

0.00 112 ,899 .59 

2,705.88 99,149.15 

836 .36 44,683.78 

4,919 .79 202,549.42 

0.00 126,416.61 

8,462.03 

617,466-13 617,466.13 

1,024,5~? · 
9,731 ,5q 

10,013,647 .. . 

1,317 ,254.75 8,466,035.80 

8 ,466,035.80 

9,083,501.13 

124,886.87 

I- lAG Funding - cumulative Contract Disbusements - Cumulative Invoiced; labor and contract - c umulative USAGE laborfTraveVM&S Fee: --Projection of Invoiced Expenses I 
12,000.000 

10,000j)OO 

"'"""" ::! 
.!!! "'"""" 0 
0 .... 

'""""" 

~ 

Total lAG Amountza> $10,756,000.00 

lAG 1975 Summary_Oct 06.Xi s 

Months 

1 of1 
Updated: 9 Nov 06 

Expenses shown for FY 06/FY07 


